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Attachment 3 - Attendance List

Attachment 4 - Letter, C. E. Clark, RL, to M. A. Wilson, RL, “Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-89-
02, Complete Removal of 324 Building Radiochemical Engineering Cells (REC)
B-Cell Mixed Waste (MW) and Equipment, November 30, 2600, 01-FTD-010,
dated December 21, 2000

Attachment 5 — January 2000 324 Building B-Cell Highlights

Attachment 6 — 324 Building M-89-02 Checklist as of 1/31/01 redline/strikeout version

Attachment 7 — 324 Building M-89-02 Checklist as of 1/31/01

Attachment 8 — Sketch of items in B-Cell as of 2/5/01



Attachment 1

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington
February 7, 2001
3:00 ~ 4:00 p.m.
AGENDA
Introduction(s)
Previous meeting minutes
B-Cell cleanout project status
a. M-89-02 Milestone revised schedule/activities status
b. Recent prog;'ess/highlights
C. TPA interim milestone M-89-02 Completion Checklist showing M-89-02 status
as of January 31, 2001
Action item review
a. Bring videotape showing B-Cell activities
b. Other action(s)
Other topics/discussions
.a. Future 324 Building visits/workshops as appropriate
b. Documents/letters protocol information

Other topics

Schedule next meeting



Attachment 2

324 REC/HLV
Project Managers Meeting
Federal Building, Room 554
Richland, Washington

February 7, 2001
3:00 p.m. - 4:00 p.m.

Introduction(s)

Introductions were made. D. Singleton (Ecology) is taking over responsibility for the
324 REC/HLV.

Previous Meeting Minutes

The December 19, 2000, Project Manager Meeting (PMM) minutes were approved. The
January 11, 2001, are ready for review and comment.

B-Cell cleanout project status

a.

M-89-02 Milestone revised schedule/activities status

D. Rasmussen (FH) provided a copy of the December 21, 2000, letter from the
U.S. Department of Energy (DOE), Richland Operations Office (RL}) to the
Washington State Department of Ecology (Ecology) regarding the revised
schedule for B-Cell cleanout {Attachment No. 4). A copy of the revised schedule
was also attached to the letter. The 30-ton crane was repaired and returned to
work on schedule. The mixed waste portion of milestone M-89-02 is on schedule
to meet the March 30, 2001, date. The 3-82B shipments are on track to meet the
July 31, 2001, date.

R. Bond (Ecology) inquired about the original milestone date for the

3-82B shipments. RL provided a brief explanation of events resulting in the
agreement among Ecology, RL and the contractors on the July 31, 2001, date for
completing the M-89-02 scope of work. The M-89-02 work scope originated with
the Hanford Federal Facility Agreement and Consent Order. The agreement on
the July 31, 2001, date is documented through PMM minutes, change requests
and letters.

Recent progress/highlights

D. Rasmussen distributed a handout summarizing the 324 Building B-Cell
Highlights from January 1, 2001, through January 31, 2001 (Attachment No. 5).
T. Erickson (FH) reported that two more shipments of SWDBs have been
completed, bringing the total to nine. The possibility still exists of shipping less



than 14 containers. There were two SWDBs that had hot spots exceeding the
1,000 millirem/hr (1,500 and 5,200). Both SWDBs were accepted at the Central
Waste Complex {CWC) following the authorization basis documentation efforts
by RL, FH and CWC.

T. Erickson stated that the facility is currently operating a 24-hour-a-day
campaign for a four-week period in an effort to complete the final scraping and
clamshelling of waste ahead of schedule.

Regarding the non-mixed waste activities, Grout containers 118 and 160 (GC-118
and ~160) have been loaded and staged in A-Cell. The facility is initiating
procedures to prepare for non-mixed waste shipments, which will take place after
the completion of the mixed waste shipments,

Tri-Party Agreement interim milestone M-89-02 Completion Checklist showing
M-89-02 status as of January 31, 2001

D. Rasmussen provided two handouts of the 324 Building M-89-02 checklist.
The first handout was the December 31, 2000, redline, strikeout version of the
checklist to show what progress had been made as of January 31, 2001
(Attachment No. 6). The second handout was the clean version of the January 31,
2001, status (Attachment No. 7). D. Rasmussen pointed out all the changes
incorporated into the current checklist.

4, Action Item Review

a.

Bring videotape showing B-Cell activities

A videotape was provided for viewing, along with a sketch of the items in B-Cell
(Attachment No. 8). There were four separate excerpts depicting scraping and
clamshelling, filling GC-115, and a mockup of vacuuming dirt on the floor.

Other action(s)

There were no new actions.

3. Other topics/discussion

a.

Future 324 Building visits/workshops as appropriate

Ecology will visit the 324 Building on February 8, 2001, to view the vacuuming
operation.

Documents/ietters protocol information

This item was deferred for discussion during Ecology’s visit tomorrow (2/8/01) at
the 324 Building.



c. Other topics

A discussion was held regarding the process for documenting that the mixed
waste has been removed and B-Cell has been vacuumed satisfactorily, meeting
milestone M-89-02. D. Singleton and R. Bond both stated that viewing the
videotapes and real-time vacuuming of B-Cell, along with detailed explanations
of what is in the cell, what is being removed and what cannot be removed, will
assist them in making a determination that the milestone has been completed.

T. Erickson noted that some equipment originally planned for disposal will be
retained for use. This topic will be discussed during Ecology’s visit to the
324 Building tomorrow (February 8, 2001).

6. Schedule Next Meeting

The next meeting was scheduled for March 15, 2001, at 3:00 p.m. at the Federal
Building in Richland, Washington.



Attachment 3

Attendance List

Meeting Title: 324 Building REC/HLYV Project Managers Meeting (PMM)

Date: February 7, 2001

Original included in hard copy.

s Name g s Company * Phone Number
David E. Rasmussen FH-RCP 376-3288
Deborah Singleton Ecology 736-5722
Dennis A. Brown DOE-FTID 376-8876
Edward Krohn FH-RCP-324 373-1538
Tim Erickson FH-RCP 324 Project 373-0295
Rick Bond Ecology 736-3007
David C. Langstaff DOE-FTD 376-5580
Dave Templeton DOE-RL FTD 373-2966
Norm Boyter FH-RCP 373-3725
,1 Mal Wright FH-RCP-324 373-5864
J. Matthew Barnett FH-RCP 373-2928




Attachment 4

Letter, C. E. Clark, RL, to M. A. Wilson, RL, “Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) Interim Milestone M-89-02, Complete Removal of
324 Building Radiochemical Engineering Celis (REC) B-Cell Mixed Waste (MW) and
Equipment, November 30, 2000, 01-FTD-010, dated December 21, 2000



Department of Energy

Richland Operations Office
P.O, Box 550
Richland, Washington 99352

01-FTD-010 DEC 2 1 2000

Mr. Michuel A. Wilson, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504

Dear Mr. Wilson:

HHANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) INTERIM MILESTONE M-89-02, COMPLETE REMOVAL OF

324 BUILDING RADIOCHEMICATL ENGINEERING CELLS (REC) B-CELL MIXED
WASTE (MW) AND EQUIPMENT, NOVEMBER 30, 2000

The U.S. Department of Energy, Richland Operations Office {RL) and Fluor Hanford. inc. (FHI)
are providing the State of Washington Department of Ecolopy (Ecology) the enclosed recovery
schedule for Tri-Parly Agreement Interim Milestone M-89-02. The recovery schedule supports
the FHI developed Milestone Recovery Plan for M-89-02 reterenced in my previous letter
(01-1"TD-0006) to you on this subject dated November 8. RL and FHI included your staft in the
development of the recovery plan before providing the revised schedule,

The schedule shows that shipment of mixed waste associated with M-89-02 to the 200 Area will
be completed by March 30, 2001, and shipment of non-mixed waste associated with M-89-02 to
the 200 Arca will be completed by July 31,2001, The schedule for repair and maintenance of
the 30-ton crane appears first on the schedule because the annual maintenance is required in
December 2000 and the crane tust be operable and available ta support shipment of alf waste
from 3-Cell out of the 324 Building. Availability of the B-Celi. airlock, and cask-handling area
cranes is essential to moving B-Cell waste out b the 324 Building and to maintaining the
recovery schedule. Another key factor potentially limiting shipments of mixed waste to the 200 .
Avea is the weather; the operational controls on the packaging require ambient air temperature to
e greater than 32°F because of the package material,

The M-89-02 milestone commitment to the November 30, dute was established in

November 1998 in Tri-Party Agreement Change Number M-89-98-03. Since that time, the 324
Building project team has continually worked to overcome a number of techaical, administrative,
work force, and schedule challenges to sustain progress toward meeting M-89-02. In spite of
these agpressive efforts often made at a cost of personal sacrifice by the staff, recent delays
caused by various technical difficulties, operational concerns, and equipment malfunctions have
resulted in the project being behind schedule. Building on this experience, FHI has developed
the enclosed recovery schedule using realistic work planning assumptions that now consider the
uncertaintics concerning equipment availability, overtime scheduling, conduct of operations
improvements, and technical challenges.



Mr. Michael A. Wilson .72
01-FTD-010 DEC 21 200

If you have any questions, please contact me on (509) 376-9333, or your staff may contact
David C. Langstaff, Facility Transition Division, on (509) 376-5580.

Cliffo E. Clark, Acting Program Manager
FTD: DCL Office of Regulatory Liaison

Enclosure

cc wiencl.:
M. L. Blazek, OOE
F.W. Bond, Ecology
R.F. Stanley, Ecology
N. C. Boyter, FHI
J. S. Hertzel, FHI
W. Burke, CTUIR
R. Jim, YN
M. B. Recves, HAB
P. Sobotta, NPT
D. Sherwood, EPA
Administrative Record
Ecology Library, Kennewick
Environmental Portal, LMSI
b £ RQ,”‘ wEren (Fr'“h buv T—r'h/’/r‘}r:\)
we ! Mal Wrigh F
Tim Eviikdin
Doreell Riffe
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Ned kr:.{.-,):fr.
Mutthew Bivmett
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Attachment 5

January 2000 324 Building B-Cell Highlights



324 Building B-Cell Highlights (01/01/01 — 01/31/01) for 02/07/01 PMM Page 1 of 2

Mixed waste (MW) Activities

Steel Waste Disposal Box (SWDB) Container MW Shipments to 200 Area
e Shipped three additional SWDBs to 200 Area Central Waste Complex (CWC)
RGC-324-00-101  01/09/01 5" SWDB shipment
RGC-324-00-104  01/15/01 6™ SWDB shipment
RGC-324-00-102  01/26/01 7% SWDB shipment
e Seven (7) of fourteen (14) planned SWDB shipments are complete, as of
01/31/01
¢ Continued CWC authorization basis documentation activities in the effort
addressing SDWBs with bottom hot spots exceeding 1000 milliremv/hr

SWDB L oadouts and staging of SWDBs for shipment

o Performed four loadouts of RGCs from B-Cell and staged SWDBs in 90-day area
RGC-324-00-104 6% Loadout 250 millirem/hr bottom hot spots
RGC-324-00-102 7™ Loadout 750 millirem/hr bottom hot spots
RGC-324-00-117 8% Loadout 5000 millirem/hr bottom hot spots
RGC-324-00-119 9" Loadout 1500 millirem/hr bottom hot spots

e Completed SDWB bottom dose screening for four SWDBs above

¢ Nine (9) of fourteen (14) planned MW loadouts are complete , as of 01/31/01

Filling/L oading MW items into Rectangular Grout Containers (RGCs) within B-Cell
e Completed loading/filling of MW items for three RGCs

RGC-324-00-104

RGC-324-00-102

RGC-324-00-119
Completed pre-loadout preparations as necessary for above RGCs
Clamshelied and loaded MW debris into RGC-324-00-115 (10™ RGC)
Prepared RGC-324-00-100 (11* RGC) for entry into B-Cell
Nine (9) of fourteen (14) planned RGCs have been filled/loaded with MW, as of
01/31/01

Non-Mixed Waste (non-MW) Activities

e

Loaded non-MW items into GC-118 and GC-160 (ready for staging in A-Cell)
Thirty-five (35) of the planned forty (40) GCs have been filled/loaded and
removed from B-Cell (for staging and shipment), as of 01/31/01

¢ Seventeen (17} of the thirty-five (35) loaded GCs have been shipped to the 200
Area, and eighteen (18) are staged in A-Cell for future shipment, as of 01/31/01
Installed camera in A-Cell, determined there is room for staging few more GCs

s Initiated review of procedures to support upcoming shipments of GCs in the 3-
82B cask



Attachment 6

324 Building M-89-02 Checklist as of 1/31/01 redline/strikeout version



324 BUILDING - TRI-PARTY AGREEMENT MILESTONE M-89-02 CHECKLIST - BECEMBER-31,2000JANUARY 31. 200]

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-89-02 is defined in Tri-Party
Agreement Change Number M-89-98-03 (Reference 1 below) as “Complete removal of 324 Building REC B-Cell MW and
Equipment”. The M-89-98-03 change indicates that containerized mixed-waste (MW) will be managed in compliance with Chapter
173.303 WAC (Washington Administrative Code, Dangerous Waste Regulations), thereby reducing risks to human health and the
environment. It also indicates that any remaining residues will be managed through the final closure process.

The checklist provided consists of a list of the actions and conditions described in the DOE RL letter number 00-FTD-006, “Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-89-02, Complete Removal of 324
Building REC B-Cell MW and Equipment, November 30, 2000” (Reference 2 below). The RL letter was submitted to Ecology on
December 08, 1999. The RL letter provided an Attachment and a Table to provide greater definition for the performance standards to
be met by interim milestone M-89-02. Ecology concurred with RL letter 00-FTD-006 in a response letter {same subject) to RL, dated
February 28, 2000 (Reference 3 below). Detailed B-Cell equipment information regarding useable deactivation equipment was
provided in a one-page information handout at the May 18, 2000, Project Manager Meeting (Reference 4 below). Ecology provided
clarifications regarding the interim milestone M-89-02 in a one-page handout at the August 9, 2000, Project Managers’ Meeting
(Reference 5, Attachment 6, Ecology handout regarding use of 90-day MW accumulation area and clarifications regarding M-89-02
milestone performance standard).

Note: The non-shaded areas in the checklist table will be used to provide status information for activities/measures.

References:

1) TPA Change Number M-89-98-03, for Hanford Federal Facility Agreement and Consent Order {(Tri-Party Agreement, TPA),
regarding Milestone M-89-02, November 1998

2) DOE RL Letter No. 00-FTD-006, “Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim
Milestone M-89-02, Complete Removal of 324 Building REC B-Cell MW and Equipment, November 30, 2000”, dated December
08, 1999

3) Ecology letter dated February 28, 2000, same subject as reference (2)

4) 324 REC/HLV Project Managers’ Meeting, May 18, 2000, Meeting Minutes, Attachment 4, List of Usable Deactivation
Equipment, 324 Building, M-89-02, Detailed B-Cell Equipment Information 5/18/00

5} 324 REC/HLYV Project Managers’ Meeting, August 9, 2000, Mceting Minutes



324 BUILDING B-CELL MILESTONE M-89-02 WASTE SUMMARY

Dbl | @BwesBapmen | ODans

Steps | NonMW. | o MW [ Non MW | MW | NonMW.

Collect waste X - - - X X

Containerize X - X X X X

Remove/Stage X - X X X X

Ship containers X - X X X X




324 BUILDING TRI-PARTY AGREEMENT INTERIM MILESTONE M-89-02 CHECKLIST SHOWING STATUS AS OF
L2BH0001/31/01

Status Estimated Actual
{Complete (X) % Completion | Completion Documentation

Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed

1} First Distinct Action for M-89-02 (reference ):

Mixed waste (MW) must be containerized, removed
from B-Cell and placed in a condition that is
compliant with Chapter173.303 of the WAC

Performance standard for First Distinct Action:

+ Removal of MW from the REC B-Cell requires
the collection and containerization of
dispersible material from the B-Cetll

+  Collection will not include destructive and/or
chemical méthods (i.e., spalling or
decontamination washes) so that a
determination of liner interity (closure activity
required post M-89-02) can be made prior to
liner decontamination

¢  The dispersible material will be containerized in
a compliant (with receipt facility acceptance
criteria) container system

e Containerized dispersible material will be
removed from REC B-Celil and may be moved
to an interim storage area




Status Estimated Actual
(Complete (X} % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
Activity(s)yMeasure(s): Clamshelling of open areas
1a Perform collection and containerization of has been performed.
dispersibles through retrieval with a pneumatic P Remainingclamshellingwill 3086954
clamshell from the B-Cell floor (reference 1) require-clearing-thecelland
A :
e ‘ CRAPIRECIamSRETING
fleo ;lli RSRETHRE W d
approach-Additional
clamshelline was performed
aller partially clearing and
scraping the Hoor.
Ib Following clamshelling ({a above), collect Cold testing of vacuuming
dispersibles by performing a fiitered vacuum of equipment has been performed
the B-Cell floor (reference 1) (NOTE: Invite outside of B-Cell. Vacuuming 0%

Ecology to observe vacuuming and
documentation.)

will be statused based on
systematic grid approach.




Status Estimated Actual
(Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Compiete Date Date Completed
Ic Transfer dispersibles collected by these methods An estimated nine (9) RGCs
into containers for interim storage (reference 5, will contain primarily
Section 5.6, directly loading MW dispersibles dispersibles Transfer of
mto rectangular grout containers)) P dispersibles into RGCs has 55%067%

been completed for five-£5ysix
(6] of nine (9) expected
dispersibles RGCs, including
foHowing containers:

RGC-324-00-123 (RGC-5)
RGC-324-00-114 (RGC-8)
RGC-324-00-117 (RGC-9)
RGC-324-00-101
RGC-324-00-102
RGC-324-00-1 14

These RGCs contain some
MW debris and MW
equipment, but will be tracked
as dispersibles RGCs on this
checklist. Dispersibles
contained in engineered
containers (EC) located in the
B-Celi wagon wheel storage
rack have been transferred into
RGCs.




Action/Requirement/Conditions

Status
{Complete (X)

Status Statement

%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

Activity(s)/Measure(s) (continued):
1d Move containerized dispersibles to a compliant
mixed waste storage area (reference 1)

In Progress (P)




Status Estimated Actual
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
1d.1 Remove containerized MW dispersible An estimated nine (9) RGCs
material from B-Cell (reference 1}. will contain mostly

-MW containers will be staged/moved to a dispersibles. Three-{3)5ix (0)

324 Building 90-day MW accumulation area P of the nine (9) expected 33%07%

after packaging and radiological survey. This dispersibles RGCs have been

provides waste management controls
commensurate with WAC 173-303
dangerous waste accumulation requirements.
Ecology concurrence (through enforcement

discretion) is applicable for this activity since
the MW is not newly generated (reference 5).

removed from B-Cell,
including the following:

RGC-324-00-123 (RGC-5)

RGC-324-00-114 (RGC-
-8)

RGC-324-00-101

RGC-324-00-102

RGC-324-00-117

RGC-324-00-119

The SWDB contining- RGC--
324-00-117 {(formerly RGC-9)
has bottom hot spots
exceeding 1000 millirem/hr
and is-still located-in B-Cell-
RGG "24 o ]02 '5 iH B GE”,
iy ronsf
{eadout-is staued i the Su-

day area.




Status Estimated Actual
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
1d.2  Complete shipment (and receipt) of Shipping has been completed
containerized MW dispersible material to 200 P for twe{2} four (d) of the nine | 22%11%% |
Area Central Waste Complex compliant MW {(9) expected dispersibles
storage area by 11/30/00 {reference sy RGCs, including the
following:

RGC-324-00-114
(10/09/00)
RGC-324-00-123
(12/01/00)
RGC-324-00-101
D1/09/01)
RGC-324-00-1412
{01/26/01)

! Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cel! and placed in compliant, long-term storage
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).




Action/Requirement/Conditions

Status
{Complete (X)
In Progress (P)

Status Statement

%

Estimated
Completicn
Date

Actual
Completion
Date

Documentation

2) Second Distinct Action for M-£9-02
(reference [);

Complete

Completed

The second distinct action required under interim
milestone M-89-02 requires the removal of excess
equipment from the REC B-Cell

Table attached to RL letter 00-FTD-006 provides all
equipment currently within the REC B-Cell and
defines “Excess” versus “Required” equipment

Performance Standard for Second Distinct Action:

Removal and containerization of all equipment
{excluding Spent Nuclear Fuel) from B-Cell not
required for the implementation of further
closure actions and/or deactivation endpoints as
established in the Closure Plan and the 324/327
Buildings integrated Project Management Plan
(PMP), HNF-1289

Excess equipment is defined in the attachment
(pages 4-6) to RL letter 00-FTD-006, which
provides the listing of B-Cell and a
determination of its disposition status per
M-89-02




Status Estimated Actual
(Complete (X) Yo Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
Activity(syMeasure(s): : .
2a Containerize following “Excess” equipment
from B-Cell (reference 1}): R e S
2a.1 Rack 2A and remaining portiens of previously The last process rack, ZA, was
size reduced racks size reduced in April 2000 and
P the last remnants {contained 90%

within non-MW grout
containers) were relocated to
A-Cell in June 2000. There is
still one RGC in B-Cell with
portions of rack components.

2a.2 2,265-kilogram steel block

This item is also called the
5,000 1b block, and it is
scheduled to be deconned to
contact handled levels and
placed into a 5x5x9 box.

2a.3 Sump trench caver screen {east end of B-Cell
floor)




Status Estimated Actnal
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
2a.4 Waste containers (with contents requiring Disposition/repackaging of
transfer into other containers) i.e., grout waste from-four{4)-efthefrom
containers (non-MW), engineered containers all of the subject five (5) items
(MW), and rectangular grout containers (RGC) P has been completed, 80%4100%

(MW). These include GC-88, GC-115,
GC-120, RGC-0, and engineered containers in
wagon wheel.

including:

GC-115

GC-120

GC-88

Wagon wheel EC
dispersible

Repackaging of contents of
RGC-0 is-netcomplets
yetwus completed.

All wagon wheel EC
dispersibles have been loaded
into RGCs.

The wagon whee! storage rack
now contains two (2) empty
ECs.

2a.5 Storage rack (wagon wheel holding engineered
containers) used for Special-Case Waste and
MW,

10




Action/Requirement/Conditions

Status
(Complete (X)
In Progress (P)

Status Statement

%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

Activity(s)Measure(s) {continued)

2b Remove containerized excess equipment
designated as MW (in RGCs) from B-Cell
(reference 1).

The fead shield plugs have
been removed from B-Cell.
Twe-L2Y Ihree (3) of the five
(5) expected MW equipment
RGCs have been removed
from B-Cell, including the
following:

RGC-324-00-083 (RGC-4)
RGC-324-00-103 (RGC-6)
RGC-324-00-104

One RGC still in B-Ceil has
been filled with equipment,
including condensers, rack
filters, and some items from
RGC-0, and is awaiting
loadout from B-Cell.

40%60%

2¢  Ship containerized excess equipment
designated as MW (in RGCs/SWDBs) to 200
Area by 11/30/00 (reference 5).

Shipping has been compieted
for two- ) hree 13) of the
expected five (5) SWDBs
containing MW equipment
RGCs, including the
following:

RGC-324-00-083
(09/28/00)
RGC-324-00-103
(09/30/00)

—_RGC-324:00-104
(O30

AQ%4060"

2 Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, Jong-term storage
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).

11




Status Estimated Actual
(Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed

2d Remove containerized excess equipment Thirty-five (35) of the forty '

designated as non-MW (in grout containers) (40) expected grout containers

from B-Cell {to be staged in A-Cell} by P filled with non-MW excess 87%

11/30/00 (reference 5)". equipment have been removed

from B-Cell.

2e  Ship excess equipment designated as non-MW Seventeen (17) of the forty

(in grout containers) to 200 Area storage by (40) expected grout containers 42%

7/31/01 (reference 5)°

filled with excess equipment
have been shipped to 200 Area
storage,

3 Reference S, Attachment 6, indicates that the non-mixed waste (grout containers) removed from B-Cell (and stored/staged in A-Cell) will be moved to
compliant, long-term storage in the 200 Area. Reference 5 indicates that the deadline for this activity will appear as 2 DOE (RL) milestone for the next fiscal
year (2001) and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months after

November 30, 2000).

12




Action/Requirement/Conditions

Status
{Complete (X)
In Progress (P)

Status Statement

%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

2f

Following “Required” equipment to remain in

B-Cell to support closure activities

(reference 1);

Cell penetration plugs

West window work tray

10-ton crane {overhead crane)

3-ton crane (overhead crane)

Two temporary fue! storage racks’

Fuel pin storage container (gattling gun)’, west
wall

Fuel thimbles®, west side of B-Cell in fuel
storage racks

Installed electrostatic precipitators and HEPA
(particulate) filters, north wall

Installed manipulators

Empty grout containers, lids, engineered
containers, RGCs '

Useable deactivation equipment including
following (references 1 and 4):

»  Fire protection hoses and nozzles (nieeded
for fire protection)

+ Installed and functioning camera systems,
including pan/tilt heads, mouats, etc.
(needed for size reduction of fuel storage
equipment, as well as cleanout of pipe
trench and D-Celi)

(Continued on next page)

TSNF curremly stored within B-Cell will remain in 3-Cell pending availabifity of the 200 Areu bnterim Sworage Arca JSA). This is a deluay in the removal of the
fuel out of B-Cell. The former schedule had an interin movement of this tuef ont of B-Cell and inta A-Cell pending availahility of the 1SA. The project will
benelit by eliminating this interim move within the Eacility and result in an cacfier shipment o SNE o e the 323 Boilding. and allow tfor an overall betier
sequencing ol closure activitios within the 324 Building.
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Action/Requirement/Conditions

Status
(Complete (X}
in Progress (P}

Status Statement

Y%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

Useable deactivation equipment {continued)

Fixed and portable lights {needed for
viewing the cell)

Jib crane (accompanies 3-ton crane) and
auxiliary hooks for 10-ton and 3-ton cranes
{needed for fuel pin consolidation and size
reduction of fuel storage equipment)

Torches and cables (needed for size
reduction of fuel storage equipment)

Clamshells (needed for removal of size
reduced fuel storage equipment as well as
cleanout of pipe trench and D-Cell)

Dispersibles Removal System (DRS)
attachments {needed for cleanout of D-Cell
particulate material)

Vacuum system and hoses {(necded for
cleanout of D-Cell and pipe trench
material)

Extension cords and cables (needed for

operating installed equipment including

electrostatic precipitators, portable lights,
cameras, and DRS system)

Labounty shear (needed for size reduction

of fuel storage rack}

Rinsing equipment (needed to support

future deactivation packaging and loadout

of low-level waste and transuranic waste
materials and equipment into 3-82B grout
containers)

Grouting equipment (needed for grouting

future low-level; waste 3-82B grout

containers)
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Action/Requirement/Conditions

Status
{Complete (X)
in Progress (P)

Status Statement

%

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

3) ‘Third Distinct Action (reference 1):

Complete

Removal of debris from B-Cell
Performance Standard for Third Distinct Action:

=« Miscellaneous debris (i.e., tools, metal scrap,
maniptlator boots) located on B-Cell floor will
be removed from B-Cell and packaged for
removal

¢ Packaged debris will be removed from the REC
B-Celtl

Activity(s)/Measure(s):
3a Collect debris from B-Cell (reference 1)

Debris is collected using
clamshelling method.
Clamshelling has been
performed in open areas.
Remaining clamshelling will
be statused using systematic
grid approach.

3004(}50 “

3b Rinse and package debris consistent with the
size-reduced equipment removed from B-Cell
(reference 1)
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Action/Requirement/Conditions

Status
(Complete (X)
In Progress (P)

Status Statement

%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Decumentation
Completed

Activity(s)/Measure(s) (continued):
3b.1 Containerize non-MW debris using cylindrical
Grout Containers (GCs) (reference 5):

P

Containerization of non-MW
debris into cylindrical grout
containers {(GC) is essentially
completed. Remaining
clamsheiling of B-Cell debris
is expected to yicld entirely
MW debris, based on virtually
all non-MW debris already
having been recovered and
containerized. MW debris is
containerized within RGCs
{addressed in Section 3.b.2
below).

90%695%

3b.2 Containerize MW debris using Rectangular
Grout Containers {(RGCs) (reference 5):

Containerization of MW
debris (by clamshelling,
Section 3a) is approximately
30% complete. The upcoming
effort to scrape the B-Cell
floor and clamshefl
dispersibles into RGCs
{Section 1a) will effectively
containerize remaining MW
debris. The MW debris is
being containerized into the
RGCs addressed in Section 1a
(MW dispersibles) and Section
2b (MW excess equipment)
for packaging efficiency
Teasons.

308405,

3¢ Remove containerized debris from B-Cell
(reference 1)
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Status Estimated Actual
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
Activity(s)/Measure(s) (continued): Non-MW debris has been
3c.] Remove containerized non-MW debris (GCs) P containerized into the same 87%
from B-Cell {to be staged in A-Cell) by GCs addressed in Section 2d
11/30/00 (reference 5) {non-MW excess equipment)
for packaging efficiency
reasons, Thirty-five (35) of
the forty (40} expected non-
MW GCs have been removed
from B-Cell.
3c.2 Remove containerized MW debris (RGCs) from Twe{2)5in (0) of the expected
B-Cell by 11/30/00 (reference 5) p nine (9) dispersibles RGCs 22%07"
{Section 1.d.1) has been
removed from B-Celf.
3d Ship containerized debris to 200 Area -
compliant storage (reference 1} e . : -
3d.1 Ship containerized non-MW debris (GCs in Seventeen (17) of the expected
liner assembly/3-82 B cask) to 200 area P forty (40) non-MW GCs 42%
compliant storage by 7/31/01 (reference sy. (Section 2e) have been
Approximately five of the GCs will be shipped to 200 Area storage.
categorized as low-level waste and are expected
to therefore require grouting (in B-Ceil) prior to
shipment,
3d.2 Ship containerized MW debris (RGCs in Two-2your (1) of the
Rectangular Overpack Disposal Container / P expected nine (9) dispersibles | 22%d44%«

Steel Waste Disposal Box, SWDB) to 200 Area
compliant storage by 11/30/00 (reference 5)°

RGCs (Section 1.d.2) has been
shipped to CWC.

5 Reference 5, Attachment 6, indicates that the non-mixed waste (grout containers) removed from B-Cell (and stored/staged in A-Cell) will be moved to
compliant, long-term storage in the 200 Area. It also indicates that the deadline (or this activity will appear as a DOE milestone for the next fiscal year (2001)
and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months of November 30,

2000).

% Reference 5, Attachment 6, indicates that all coflected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, long-term storage
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).
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Attachment 7

324 Building M-89-02 Checklist as of 1/31/01



324 BUILDING — TRI-PARTY AGREEMENT MILESTONE M-89-02 CHECKLIST - JANUARY 31, 2001

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-89-02 is defined in Tri-Party
Agreement Change Number M-89-98-03 (Reference 1 below) as “Complete removal of 324 Building REC B-Cell MW and
Equipmeni”. The M-89-98-03 change indicates that containerized mixed-waste (MW) will be managed in compliance with Chapter
173.303 WAC (Washington Administrative Code, Dangerous Waste Regulations), thereby reducing risks to human health and the
environment. it also indicates that any remaining residues will be managed through the final closure process.

The checklist provided consists of a list of the actions and conditions described in the DOE RL letter number 00-FTD-006, “Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-89-02, Complete Removal of 324
Building REC B-Cell MW and Equipment, November 30, 2000” (Reference 2 below). The RL letter was submitted to Ecology on
December 08, 1999. The RL letter provided an Attachment and a Table to provide greater definition for the performance standards to
be met by interim milestone M-89-02. Ecology concurred with RL letter 00-FTD-006 in a response letter (same subject) to RL, dated
February 28, 2000 (Reference 3 below). Detailed B-Cell equipment information regarding useable deactivation equipment was
provided in a one-page information handout at the May 18, 2000, Project Manager Meeting (Reference 4 below). Ecolegy provided
clarifications regarding the interim milestone M-89-02 in a one-page handout at the August 9, 2000, Project Managers® Meeting
(Reference 5, Attachment 6, Ecology handout regarding use of 90-day MW accumulation area and clarifications regarding M-89-02
milestone performance standard).

Note: The non-shaded areas in the checklist table will be used to provide status information for activities/measures.

References:

1) TPA Change Number M-8§9-98-03, for Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement, TPA),
regarding Milestone M-89-02, November 1998

2) DOE RL Letter No. 00-FTD-006, “Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim
Mijestone M-89-02, Complete Removal of 324 Building REC B-Cell MW and Equipment, November 30, 20007, dated December
08, 1999

3) Ecology letter dated February 28, 2000, same subject as reference (2)

4) 324 REC/HLV Project Managers’ Meeting, May 18, 2000, Meeting Minutes, Attachment 4, List of Usable Deactivation
Equipment, 324 Building, M-89-02, Detailed B-Cell Equipment Information 5/18/00

5) 324 REC/HLYV Project Managers® Meeting, August 9, 2000, Meeting Minutes



324 BUILDING B-CELL MILESTONE M-89-02 WASTE SUMMARY

© (I)Dispersibles | (2)ExcessEquipment - | . (3)Debris .

R

S MWL

Collect waste X - - - X X

Containerize X - X X X X

Remove/Stage X - X X X X

Ship containers X - _ X X X X




324 BUILDING TRI-PARTY AGREEMENT INTERIM MILESTONE M-89-02 CHECKLIST SHOWING STATUS AS OF 01/31/01

Status Estimated Actual
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete | = Date Date Completed

1) First Distinct Action for M-89-02 (reference 1):

Mixed waste (MW) must be containerized, removed
from B-Cell and placed in a condition that is
compliant with Chapter173.303 of the WAC

Performance standard for First Distinct Action:

s  Removal of MW from the REC B-Cell requires
the collection and containerization of
dispersible material from the B-Cell

»  Collection will not include destructive and/or
chemical methods (i.¢., spaliing or
decontamination washes) so that a
determination of liner interity (closure activity
required post M-89-02) can be made prior to
liner decontamination

»  The dispersible material will be containerized in
a compliant (with receipt facility acceptance
criteria) container system

»  Containerized dispersible material will be
removed from REC B-Cell and may be moved
to an interim storage area

Activity(s)/Measure(s): Clamshcliin’g of open areas

{a Perform collection and containerization of has been performed.
dispersibles through retrieval with a pneumatic P Additionai clamshelling was 95%
clamshell from the B-Cell floor (reference 1) performed after partially
clearing and scraping the
floor.




Status Estimated Actual
(Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed

1b Following clamshelling (1a above), collect Cold testing of vacuuming

dispersibles by performing a filtered vacuum of equipment has been performed

the B-Cell floor (reference 1) (NOTE: Invite outside of B-Cell. Vacuuming 0%

Ecology to observe vacuuming and will be statused based on

documentation.) systematic grid approach.
lc Transfer dispersibles collected by these methods An estimated nine (9) RGCs

into containers for interim storage (reference 5, will contain primarily

Section 5.6, directly loading MW dispersibles dispersibles Transfer of

into rectangular grout containers)) P dispersibles into RGCs has 67%

been completed for six (6) of
nine (9) expected dispersibles
RGCs, including following
containers:

RGC-324-00-123 (RGC-5)
RGC-324-00-114 (RGC-8)
RGC-324-00-117 (RGC-9)
RGC-324-00-101
RGC-324-00-102
RGC-324-00-119

These RGCs contain some
MW debris and MW
equipment, but will be tracked
as dispersibles RGCs on this
checklist. Dispersibles
contained in engineered
containets (EC) located in the
B-Cell wagon wheel storage
rack have been transferred into
RGCs.




Status Estimated Actual
(Complete (X} % Completion | Completion Dacumentation
Action/Requirement/Conditions In Progress (P} Status Statement Complete Date Date Completed

Activity(syMeasure(s) (continued):
1d  Move containerized dispersibles to a compliant
mixed waste storage area (reference 1)




Status Estimated Actual
(Complete (X} % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
1d.1 Remove containerized MW dispersible An estimated nine (9) RGCs
material from B-Cell (reference 1). will contain mostly
~-MW containers will be staged/moved to a dispersibles. Six (6) of the
P nine (9) expected dispersibles 67%

324 Building 90-day MW accumulation area
after packaging and radiological survey. This
provides waste management controls
commensurate with WAC 173-303
dangerous waste accumulation requirements,
Ecology concurrence {through enforcement
discretion) is applicable for this activity since
the MW is not newly generated (reference 5).

RGCs have been removed
from B-Cell, including the
following:

RGC-324-00-123 (RGC-5)
RGC-324-00-114 (RGC-8)
RGC-324-00-101
RGC-324-00-102
RGC-324-00-117
RGC-324-00-119

The SWDB containing
RGC-324-00-117 (formerly
RGC-9) has bottom hot spots
exceeding 1000 millirem/hr
and is staged in the 90-day
area.




Status Estimated Actual
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
1d.2  Complete shipment (and receipt) of Shipping has been completed
containerized MW dispersible material to 200 P for four {4) of the nine (9) 44%

Area Central Waste Complex compliant MW
storage area by 11/30/00 (reference 5)'

expected dispersibles RGCs,
including the following:

RGC-324-00-114
(10/09/00)
RGC-324-00-123
(12/01/00)
RGC-324-00-101
(01/09/01)
RGC-324-00-102
(01726/01)

! Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cefl and placed in compliant, long-term storage
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).




Action/Requirement/Conditions

Status
{Complete (X)
In Progress (P)

Status Statement

%

Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation

2} Secand Distinet Action for M-89-02
{reference 1)

Completed

The second distinct action required under interim
milestone M-89-02 requires the removal of excess
equipment from the REC B-Cell

Table attached to RL letter 00-FTD-006 provides all
equipment currently within the REC B-Cell and
defines “Excess” versus “Required” equipment

Performance Standard for Second Distinet Action:

Removal and containerization of all equipment
{excluding Spent Nuclear Fuel} from B-Cell not
required for the implementation of further
closure actions and/or deactivation endpoints as
established in the Closure Plan and the 324/327
Buildings integrated Project Management Plan
{PMP), HNF-1289

Ixcess equipment is defined in the attachment
(pages 4-6) to RL letter 00-FTD-006, which
pravides the listing of B-Cell and a
determination of its disposition status per
M-89-02




Status Estimated Actual
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed

Activity(s)/Measure(s): :
2a  Containerize following “Excess™ equipment e

from B-Cell {reference 1): B T LA '
2a.]1 Rack 2A and remaining portions of previously The last process rack, 2A, was

size reduced racks size reduced in April 2000 and

P the last remnants (contained 90%

within non-MW grout
containers) were relocated to
A-Cell in June 2000. There is
stilf one RGC in B-Cell with
portions of rack components.

2a.2 2,265-kilogram steel block

This item is also called the
5,000 [b block, and it is
scheduled to be deconned to
contact handled levels and
placed inte a 5x5x9 box.

2a.3 Sump trench cover screen (east end of B-Cell
floor)




Status Estimated Actual
{Complete (X) Yo Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
2a.4 Waste containers {with contents requiring Disposttion/repackaging of
transfer into other containers) i.e., grout waste from all of the subject
containers (non-MW), engineered containers five (5) items has been
{MW), and rectangular grout containers (RGC) P completed, including: 100%

(MW). These include GC-88, GC-115,
GC-120, RGC-0, and engineered containers in
wagon wheel.

GC-115

GC-120

GC-88

Wagon wheel EC
dispersible
RGC-0

Repackaging of contents of
RGC-0 was completed.

All wagon wheel EC
dispersibles have been loaded
into RGCs.

The wagon wheel storage rack
now contains two (2) empty
ECs,

2a.5 Storage rack (wagon wheel holding engineered
containers) used for Special-Case Waste and
MW,




Action/Requirement/Conditions

Status
(Complete (X)
In Progress (P)

Status Statement

%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

Activity(s)/Measure(s) (continued)

2b Remove containerized excess equipment
designated as MW (in RGCs) from B-Cell
(reference 1).

The lead shield plugs have
been removed from B-Cell.
Three (3) of the five (5)
expected MW equipment
RGCs have been removed
from B-Cell, including the
following:

RGC-324-00-083 (RGC-4)
RGC-324-00-103 (RGC-6)
RGC-324-00-104

One RGC still in B-Cell has
been filled with equipment,
including condensers, rack
filters, and some items from
RGC-0, and is awaiting
loadout from B-Cell,

60%

2¢  Ship containerized excess equipment
designated as MW (in RGCs/SWDBs) to 200
Area by 11/30/00 (reference S)°.

Shipping has been completed
for three (3) of the expected
five (5) SWDBs containing
MW equipment RGCs,
including the following:

RGC-324-00-083
(05/28/00)
RGC-324-00-103
(09/30/00)
RGC-324-00-104
(01/15/01)

60%

? Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, long-term storage
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).
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Status Estimated Actual
{Complete {X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed

2d Remove containerized excess equipment Thirty-five (35) of the forty

designated as non-MW (in grout containers) (40) expected grout containers

from B-Cell (to be staged in A~Cell) by P filled with non-MW excess 87%

11/30/00 (reference 5)°. equipment have been removed

from B-Cell.

2e  Ship excess equipment designated as non-MW Seventeen (17} of the forty

(in grout containers) to 200 Area storage by p (40} expected grout containers 42%

7/31/01 (reference 5Y

filled with excess equipment
have been shipped to 200 Area
storage.

* Reference 5, Attachment 6, indicates that the non-mixed waste (grout containers) removed from B-Cell (and stored/staged in A-Cell) will be moved to
compliant, long-term storage in the 200 Area. .Reference 5 indicates that the deadline for this activity will appear as a DOE {RL) milestone for the next fiscal
year (2001) and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months after

November 30, 2000).

1




Status Estimated Actual
(Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Date Date Completed

2f

Following “Required” equipment to remain in

B-Cell to support closure activities

(reference 1)

Cell penetration plugs

West window work tray

10-ton crane {overhead crane)

3-ton crane (overhead crane)

Two temporary fuel storage racks’

Fuel pin storage container (gattling gun)“, west
wall

Fuel thimbles®, west side of B-Cell in fuel
storage racks

Instatled electrostatic precipitators and HEPA
(particulate) fHlters, north wall

Instatled manipulators

Empty grout containers, lids, engineered
containers, RGCs

Useable deactivation equipment including
following (references 1 and 4);

»  Fire protection hoses and nozzles {needed
for fire protection)

» Installed and functioning camera systems,
including pan/tilt heads, mounts, etc.
{needed for size reduction of fuel storage
equipment, as well as cleanout of pipe
trench and D-Cell)

{Continued on next page)

Complete

YSNE currently stored within B-Cell will remain in B-Cell pending avaitability of the 200 Arei haterim Sterige Arca (18A g This is o debay in the removal oF the
tie! out of B-Cell. Phe former schedule had an interim movement of this fuet our of B3-Cell i imo A-Cell pendinge availabihits of the 1ISAL The project will
benetit by eliminating this interim move within the facility and resall inoan carlier shipment of SN aut ol the 324 Building, and allow Tor an overalf better
sequencing ol closure activibies within the 324 Building.
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Action/Requirement/Conditions

Status
(Complete (X)
In Progress (P)

Status Statement

%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

Useable deactivation equipment (continued)

Fixed and portable lights (needed for
viewing the cell)
Jib crane (accompanies 3-ton crane) and

auxiliary hooks for 10-ton and 3-ton cranes

(needed for fuel pin consolidation and size
reduction of fuel storage equipment)

Torches and cables (needed for size
reduction of fuel storage equipment)

Clamshells {needed for removal of size
reduced fuel storage equipment as well as
cleanout of pipe trench and D-Cell)

Dispersibles Removal System (DRS)
attachments (needed for cleanout of D-Cell
particulate material)

Vacuum system and hoses (needed for
cleanout of D-Cell and pipe trench
material)

Extension cords and cables (needed for

operating installed equipment including

electrostatic precipitators, portable lights,
cameras, and DRS system)

Labounty shear {needed for size reduction

of fuel storage rack)

Rinsing equipment (needed to support

future deactivation packaging and loadout

of low-level waste and transuranic waste
materials and equipment into 3-82B grout
containers)

Grouting equipment (needed for grouting

future low-fevel; waste 3-82B grout

containers)

13




Action/Requirement/Conditions

Status
(Complete (X)
In Progress ()

Status Statement

%
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation

3} Third Distinct Action (reference 1):

Completed

Removal of debris from B-Cell
Performance Standard for Third Distinct Action:

e  Miscellaneous debris (i.e., tools, metal scrap,
manipulator boots) located on B-Cell floor will
be removed from B-Cell and packaged for
removal

»  Packaged debris will be removed from the REC
B-Cell

Activity(s)/Measure(s):
3Ja Collect debris from B-Celi (reference 1)

Debris is collected using
clamshelling method.
Clamshelling has been
performed in open areas.
Remaining clamshetling will
be statused using systematic

5%

3b Rinse and package debris consistent with the
size-reduced equipment removed from B-Cell
(reference 1)

grid approach.
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Action/Requirement/Conditions

Status
(Complete (X)
In Progress (P)

Status Statement

Yo
Complete

Estimated
Completion
Date

Actual
Completion
Date

Documentation
Completed

Activity(s)/Measure(s) (continued):
3b.1 Containerize non-MW debris using cylindrical
Grout Containers (GCs) (reference 5):

P

Containerization of non-MW
debris into cylindrical grout
containers (GC) is essentially
completed. Remaining
clamshelling of B-Cell debris
is expected to yield entirely
MW debris, based on virtually
all non-MW debris already
having been recovered and
containerized. MW debris is
containerized within RGCs
{addressed in Section 3.b2
below).

95%

3b.2 Containerize MW debris using Rectangular
Grout Containers (RGCs) (reference 5):

Containerization of MW
debris (by clamsheiling,
Section 3a) is approximately
30% complete. The upcoming
effort to scrape the B-Cell
floor and ctamshetl
dispersibles into RGCs
(Section 1a) will effectively
containerize remaining MW
debris. The MW debris is
being containerized into the
RGCs addressed in Section ta
(MW dispersibles) and Section
2b (MW excess equipment)
for packaging efficiency

95%

3c Remove containerized debris from B-Cell
(reference 1)

reasons.
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Status Estimated Actual
(Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
Activity(s)/Measure(s) (continued): Non-MW debris has been
3¢.1 Remove containerized non-MW debris (GCs) P containerized into the same 37%
from B-Cell (to be staged in A-Cell} by GCs addressed in Section 2d
11/30/00 (reference 5)° (non-MW excess equipment)
for packaging efficiency
reasons. Thirty-five (35) of
the forty (40) expected non-
MW GCs have been removed
from B-Cell.
3c.2 Remove containerized MW debris (RGCs) from Six (6) of the expected nine
B-Celi by 11/30/00 (reference 5) P (9) dispersibles RGCs (Section 67%
1.d.1} has been removed from
B-Cell.
3d  Ship containerized debris to 200 Area Co
compliant storage (reference 1) SR Ol RS
3d.1 Ship containerized non-MW debris (GCs in Seventeen (17) of the expected
liner assembly/3-82 B cask) to 200 area P forty (40) non-MW GCs 42%
compliant storage by 7/31/01 (reference 5)°. {Section 2e} have been
Approximately five of the GCs will be shipped to 200 Area storage.
categorized as low-level waste and are expected
to therefore require grouting (in B-Cell} prior to
shipment.
3d.2 Ship containerized MW debris (RGCs in Four {4) of the expected nine
Rectangular Overpack Disposal Container / P (%) dispersibles RGCs (Section 44%

Steel Waste Disposal Box, SWDB) to 200 Area
compliant storage by 11/30/00 (reference 5)°

1.d.2) has been shipped to
CWC.

% Reference 5, Attachment 6, indicates that the non-mixed waste (grout containers) removed from B-Cell (and stored/staged in A-Cell) will be moved to
compliant, long-term storage in the 200 Area. it afso indicates that the deadline for this activity will appear as a DOE milestone for the next fiscal year (2001)
and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months of November 30,

2000). :

¢ Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, long-term storage
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).
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Attachment 8

Sketch of items in B-Cell as of 2/5/01
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Distribution:

J. M. Barnett FH L1-05
F. W. Bond Ecology B5-18
W. M. Brantley FH L1-02
C. E. Clark RL A5-15
B.L. Curn FH G1-29
G. P. Davis FH B5-18
L. A. Dietz BHI H0-20
R. H. Engelmann WMH G1-30
T. L. Erickson FH L1-02
D.T. Evans RL Ab-38
R. L. Guillen RL L1-03
J. W. Hales FH A3-02
R. G. Hastings RL N2-36
R. E. Johnson FH G1-29
E. F. Krohn FH L1-02
J. M. Kisielnicki FH L1-04
D. C. Langstaff RL L1-08
A. Montelongo FH L1-04
J. K. Perry FH L1-04
R. E. Piippo FH A5-15
S. M. Price FH AD-22
D. E. Rasmussen FH L1-04
J. G. Riddelle FH L1-02
D. J. Riffe FH L5-66
M. M. Serkowski FH L1-05
S. J. Skurla Ecology B5-18
J. M. Steffen FH L.5-66
D. G. Singleton Ecology B5-18
C. P. Strand FH A3-02
D. W. Templeton RL L1-08
G. A. Williams RL AS-15
K. L. Williams RL A6-38
M. S. Wright FH L1-08
Y. K. Yerxa DOE AS5-15
Environmental Portal A3-01

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, S-3-4
[Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.



